Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14123-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0065

Date: 06/13/2016

Page 1 of 7

Pay Period:

05/01/2016
to 05/31/2016

Contract Location: Time Allowed: 2036 Days
SR 316 AT COLLINS HILL RD AND SR 20 Elapsed Calender Days: 1671 Days
Percent Time: 82.07
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011

1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011

AUBURN GA 30011-2437 Date Work Began: 11/14/2011

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $55,392,170.05 Counties:

Original Contract Amount $37,395,727.79 Gwinnett

Funds Available $3,117,654.84

Percent Complete 95.99%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $55,392,170.05 $37,395,727.79 $3,117,654.84 94.37% $1,345,114.58

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/13/2016

User: krender Department of Transportation Page 2 of 7

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0065 Pay Period: 05/01/2016

to 05/31/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number:  MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $42,537,651.41 $41,335,352.56 $1,202,298.85
Non-Participating $10,634,413.06 $10,333,838.33 $300,574.73

Total Earnings $53,172,064.47 $51,669,190.89 $1,502,873.58
Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $53,172,064.46 $51,669,190.88 $1,502,873.58
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($809,028.00) ($651,269.00) ($157,759.00)

Total: $52,274,515.21 $50,929,400.63

Total Payable:

$1,345,114.58



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14123-11-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0065

Date: 06/13/2016

Page 3 of 7

Pay Period:

05/01/2016

to 05/31/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 183,800.000 177,332.901
11.100 9,732.600
187,065.501 $108,031.86  $2,076,427.06
0065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 61,300.000 49,771.860
TL & H LIME 55.140 16,231.560
66,003.420 $895,008.22 $3,639,428.58
0070 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 21,530.000 17,007.180
L & H LIME 60.060 3,408.680
20,415.860 $204,725.32 $1,226,176.55
0075 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 4,700.000 2,490.266
IFIED BITUM MATL & H LIME 99.220 897.970
3,388.236 $89,096.58 $336,180.78
0080 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 12,160.000 14,001.890
R-MODIFIED BITUM MATL & H LIME 72.470 897.970
14,899.860 $65,075.89  $1,079,792.85
0085 413-1000 BITUM TACK COAT GL 19,830.000 31,314.860
2.240 5,925.000
37,239.860 $13,272.00 $83,417.29
0235 641-1200 GUARDRAIL, TP W LF 17,950.000 18,709.170
14.860 31.500
18,740.670 $468.09 $278,486.36
Category Amount: $1,375,677.96 $8,719,909.47
Category Number: 0030 TEMPORARY EROSION CONTROL
0295 163-0240 MULCH TN 2,310.000 694.601
36.340 .760
695.361 $27.62 $25,269.42



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14123-11-000-0 Estimate Number: 0065

Date: 06/13/2016

Page 4 of 7

Pay Period:

05/01/2016

to 05/31/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0330 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 190.000 102.250
152.120 1.750
104.000 $266.21 $15,820.48
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,100.000 40,644.061
0.450 -3,009.000
37,635.061 $-1,354.05 $16,935.78
0345 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 11,000.000 13,853.000
1.000 2,620.000
16,473.000 $2,620.00 $16,473.00
0365 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 190.000 921.000
88.000 89.000
1,010.000 $7,832.00 $88,880.00
0390 171-0030 TEMPORARY SILT FENCE, TYPE C LF 52,200.000 52,054.850
1.020 70.500
52,125.350 $71.91 $53,167.86
Category Amount: $9,463.69 $216,546.54
Category Number: 0040 SIGNING AND MARKING
0496 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, STALS .000 .200
106305.760 .800
1.000 $85,044.61 $106,305.76
STATION 1249+15 (SR 316)
Category Amount: $85,044.61 $106,305.76
Category Number: (0050 SIGNALS
0810 937-8000 TESTING LS 1.000 .000
380.625 1.000
1.000 $380.63 $380.63



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14123-11-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0065

Date: 06/13/2016

Page 5 of 7

Pay Period: 05/01/2016
to 05/31/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 SIGNALS
0815 937-8500 TRAINING LS 1.000 .000
380.625 1.000
1.000 $380.63 $380.63
Category Amount: $761.26 $761.26
Category Number: (0060 ATMS
0945 935-8000 TESTING LS 1.000 .000
2030.000 1.000
1.000 $2,030.00 $2,030.00
0950 935-8500 TRAINING LS 1.000 .000
2030.000 1.000
1.000 $2,030.00 $2,030.00
0960 936-8000 TESTING LS 1.000 .000
1015.000 1.000
1.000 $1,015.00 $1,015.00
0965 936-8500 TRAINING LS 1.000 .000
1000.000 1.000
1.000 $1,000.00 $1,000.00
0975 937-8000 TESTING LS 1.000 .000
380.625 1.000
1.000 $380.63 $380.63
0980 937-8500 TRAINING LS 1.000 .000
380.625 1.000
1.000 $380.63 $380.63
1020 939-8000 TESTING LS 1.000 .000
1015.000 1.000
1.000 $1,015.00 $1,015.00



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0065

Date: 06/13/2016

Page 6 of 7

Pay Period: 05/01/2016
to 05/31/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 ATMS
1025 939-8500 TRAINING LS 1.000 .000
1015.000 1.000
1.000 $1,015.00 $1,015.00
Category Amount: $8,866.26 $8,866.26
Category Number: (0180 DRAINAGE
1705 668-1100 CATCH BASIN, GP 1 EA 80.000 71.000
2169.080 3.250
74.250 $7,049.51 $161,054.19
Category Amount: $7,049.51 $161,054.19
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9175 522-1000 SHORING LS .000 977
2991250.000 .023
1.000 $68,798.75 $2,991,250.00
SA 4 WORK @ COLONIAL PIPELINE
9230 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 3,693.000
54.260 4.126
3,697.126 $223.88 $200,606.06
WALL # 1, SA4
9235 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 1,335.000
54.260 27.384
1,362.384 $1,485.86 $73,922.96
WALL # 2, SA4
9240 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 818.567
54.260 1.264
819.831 $68.58 $44,484.03
WALL #3, SA4
9245 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 3,722.085
54.260 68.955
3,791.040 $3,741.50 $205,701.83

WALL #4, SA 4



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0065

Date: 06/13/2016
Page 7 of 7

Pay Period: 05/01/2016
to 05/31/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9260 627-1100 COPING A, WALL NO - LF .000 229.317
112.500 54.170
283.487 $6,094.13 $31,892.29
WALL NO. 2, SA4
Category Amount: $80,412.70 $3,547,857.17
Category Number: (0010 ROADWAY
9325 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 275.000
R-MODIFIED BITUM MATL & H LIME 71.720 -897.970
-622.970 $-64,402.41 ($44,679.41)
RECY ASPH 12.5 MM SUPERPAVE (TEMPORARAY)
Category Amount: $-64,402.41 $-44,679.41

Project Total Amount: $1,502,873.58

$53,172,064.47



